	A	B	C	D	E	F	G	H	I	J	K	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z	AA	AB	AC	AD	AE
1		PLANNING					CONTENT						BUiLDING					FINALIZING						LAUNCHING							
2		Day 1/ 1 Aug	Day 2	Day 3	Day 4	Day 5	Day 6	Day 7	Day 8	Day 9	Day 10	Day 11	Day 12	Day 13	Day 14	Day 15	Day 16	Day 17	Day 18	Day 19	Day 20	Day 21	Day 22	Day 23	Day 24	Day 25	Day 26	Day 27	Day 28/ 28 Aug		
3																															
4	Project Manager	Project Managment. Customer Contact and contract.					Customer Contact						Customer Contact							Website presentation		Customer Contact		Customer Contact							
5	Project Manager Visual Designer Front-end Developer Copywriter Customer	Project start & Meeting																													
6	Project Manager Visual Designer Front-end Developer Copywriter	Assessment and planning															Assessment meeting														
7	Visual Designer Copywriter		Research																												
9	Visual Designer Copywriter Project Manager			Preparations & groundwork																											
10	Copywriter Visual Designer				Content Planning																										
12	Visual Designer						Moodboard & Style Tiles						Graphic design elements																		
14	Visual Designer Front-end Developer							Site Structure													Fix customer's feedback										
16	Copywriter							Text Content: About the Company. About their production process. Copyright section.																							
17	Photographer								Photoshoot of the production process																						
18	UI Designer												Wireframes											Browser testing and cross platfrom testing.							
19	Front-end Developer												Code, adding text content, graphic elements and photos.																		
20	Back-end Developer																			API testing and debugging					Usability testing						
21	Copywriter Front-end Developer Visual Designer UI Designer																										Finalization				
23	Project Manager Copywriter Front-end Developer Visual Designer UI Designer Back-End Developer																												Launch day		